



# UCC IT developments and timelines





## Future UCC IT Projects

- New Computerised Transit System (NCTS) Phase 5 and Phase 6
- Centralised Clearance for Import – Phase 1 and Phase 2
- Deployment the revised Annex B Data Set
- Import Control System (ICS) – Release 2 and Release 3
- Proof of Union Status (PoUS) – Phase 1 and Phase 2



# Implementation Timelines for Systems due to be deployed in 2023

System	Go Live Date	Publication of Trader specifications – on or before	Trader Testing (PIT)	Full implementation
AES	21 March 2023			22 May 2023
ICS2 Release 2	1 Mar 2023		Oct 22 to Jul 2023	01 July 2023
NCTS Phase 5	06 November 2023	Aug 2022	April 2023	06 February 2024

These are indicative timelines and may be subject to change



# Implementation Timelines for Systems due to be deployed in 2024/25

System	Go Live Date	Publication of Trader specifications	Revenue Testing	Trader Testing (PIT)
ICS2 Release 3 maritime carriers maritime house level filers Road/Rail	<b>3 June 2024</b> <b>04 Dec 2024</b> <b>01 April 2025</b>	2020	EU conformance testing from Dec 2023	
Proof of Union Status – Phase 1	<b>March 2024</b>	Central EU POUS system	June 2023 to March 2024	N/A
Deployment the revised Annex B Data Set	<b>June 2024</b>	June 2023	January 23 to Jun 2024	January 2024
Centralised Clearance for Import	<b>June 2024</b>	June 2023	January 2023 to June 2024	January 2024
*NCTS Phase 6	<b>June 2025</b>	June 2024	January 2024 to June 2025	January 2025
Proof of Union Status – Phase 2	<b>August 2025</b>	Central EU POUS system,	April 2024 to Aug 2025	N/A

These are indicative timelines and may be subject to change

\* Dates to be agreed



# Migration Window for systems due to be deployed in 2023/24



System	Start of migration period	End of migration period
AES	21 March 2023	21 May 2023
NCTS Phase 5	06 November 2023	05 February 2024
ICS2 Release 2	01 March 2023	01 July 2023
ICS2 Release 3 (maritime carriers)	3 June 2024	04 December 2024
ICS2 Release 3 (maritime house level filers)	04 December 2024	01 April 2025
Proof of Union Status – Phase 1	NO TRANSITION PERIOD, GO LIVE - 1 Mar 2024	
Centralised Clearance for Import – Phase 1	NO TRANSITION PERIOD, GO LIVE - June 2024	
Deployment the revised Annex B Data Set	NO TRANSITION PERIOD, GO LIVE - June 2024	

These are indicative timelines and may be subject to change

***UCC Change Management Unit***  
***[ucc-cmu@revenue.ie](mailto:ucc-cmu@revenue.ie)***

