



Customs IT Developments

Key Dates





Automated Import System - AIS

Regular System Upgrades

- next release scheduled for 23 May 2022
- three more planned for 2022
- June, September & October
- back-end functionality and tightening up of business rules





Automated Import System - AIS

CERTEX Single Window

- Q3/Q4 2022

Annex B/New Data Set

- Specifications to be published in October 2022
- Go Live October 2023

Centralised Clearance at Import

- Specifications to be published in October 2022
- Go Live October 2023





Automated Export System - AES

Move from AEP to AES for Exports

- New Data Set
- Some New Messages
- Specifications were published January 2022
- PIT open for testing by end July 2022
- Go Live in January 2023
- Comprehensive trader outreach programme
- Transition timeline until 31st March 2023





Import Control System 2 – ICS2

Move from ICS to ICS2 for All Inbound Goods by Air

- New Data Set
- Some New Messages
- Specifications published by EU – link on website
- Conformance testing available in July 2022
- Go Live in March 2023
- Comprehensive trader outreach programme





New Computerised Transit System - NCTS

Move from NCTS Phase 4 to Phase 5 for Transits

- New Data Set
- Some New Messages
- Specifications will be published in August 2022
- PIT will be open for testing in March 2022
- Go Live in August 2023
- Comprehensive trader outreach programme



Full Details are available at:

<https://www.revenue.ie/en/customs-traders-and-agents/customs-electronic-systems/index.aspx>

Any Queries to:

UCCITdev@revenue.ie

Thank You

carolann.okeeffe@revenue.ie

