



UCC IT developments and timelines





Future UCC IT Projects

- New Computerised Transit System (NCTS) Phase 5 and Phase 6
- Centralised Clearance for Import – Phase 1 and Phase 2
- Deployment the revised Annex B Data Set
- Import Control System (ICS) – Release 2 and Release 3
- Proof of Union Status (PoUS) – Phase 1 and Phase 2



Implementation Timelines for Systems due to be deployed in 2023

System	Go Live Date	Publication of Trader specifications – on or before	Trader Testing (PIT)	Full implementation
AES	21 March 2023			22 May 2023
ICS2 Release 2	1 Mar 2023		Oct 22 to Jul 23	01 July 2023
NCTS Phase 5	25 September 2023	Aug 2022	April 2023	24 Nov 2023

These are indicative timelines and may be subject to change



Implementation Timelines for Systems due to be deployed in 2024/25

System	Go Live Date	Publication of Trader specifications	Revenue Testing	Trader Testing (PIT)
ICS2 Release 3	1 March 2024	2020		Sept 23 to March 24
Proof of Union Status – Phase 1	March 2024	Central EU POUS system	June 2023 to March 2024	N/A
Deployment the revised Annex B Data Set	June 2024	June 2023	Jun 23 to Jun 24	January 2024
Centralised Clearance for Import	June 2024	June 2023	June 2023 to June 2024	January 24
NCTS Phase 6	September 2024	September 2023	Sept 2023 to Sept 2024	April 24
Proof of Union Status – Phase 2	August 2025	Central EU POUS system,	April 2024 to Aug 2025	N/A

These are indicative timelines and may be subject to change



Migration Window for systems due to be deployed in 2023/24

System	Start of migration period	End of migration period
AES	21 March 2023	21 May 2023
NCTS Phase 5	25 September 2023	23 November 2023
ICS2 Release 2	01 March 2023	01 July 2023
Proof of Union Status – Phase 1	NO TRANSITION PERIOD, GO LIVE - 1 Mar 2024	
Centralised Clearance for Import – Phase 1	NO TRANSITION PERIOD, GO LIVE - June 2024	
Deployment the revised Annex B Data Set	NO TRANSITION PERIOD, GO LIVE - June 2024	

These are indicative timelines and may be subject to change

UCC Change Management Unit
ucc-cmu@revenue.ie

